

GOVERNMENT OF TELANGANA
ABSTRACT

Home (Courts) Department -Buildings – Revised administrative sanction of Rs.48,61,025/- for construction of Junior Civil Judge's quarter at Sirpur, Adilabad District – Accorded - Orders – Issued.

LAW (LA, LA&J-HOME-COURTS.A1) DEPARTMENT

G.O.RT.No. 458

Dated: 11-06-2015.
Read the following:-

- 1.G.O.Rt.No.118 Law (LA&J Home Courts.A1) Department, dated 8.11.2012.
- 2.G.O.Rt.No.362 Law (LA&J Home Courts.A1) Department, dated 26.2.2013
3. From the Registrar (Vigilance), High Court of A.P., Hyderabad,
Roc.No.1008/2010-DII (BLDGS), dated:25-03-2014.
4. From the Registrar (Management), High Court of Judicature at
Hyderabad, ROC.No.512/2007/D-II (BLDGS), dated:19-06-2014.

ORDER:-

In the letter 4th read above, the Registrar (Management), High Court of Judicature, Hyderabad has stated that, Government vide G.O. 1st read above have accorded administrative sanction for Rs.40.00 lakhs and vide G.O. 2nd read above have accorded additional administrative sanction for Rs.3.30 lakhs for proposed construction of Junior Civil Judges Quarter at Sirpur Adilabad District.

2. The Chief Engineer (R&B) Buildings, Hyderabad in his letter dated:18-01-2014, has stated that the Superintending Engineer (R&B) Adilabad, has submitted work estimates for the above said work and requested to obtain and submit revised administrative sanction for Rs.49.55 lakhs. He has also stated that the estimates for construction of residential quarter for Junior Civil Judges mainly consists of RCC framed structure with footings, pedestals, columns, plinth beams, roof beams and super structure with brick masonry, flooring with vitrified tiles, sanitary and water supply and electrical installations which were approved by Superintending Engineer R&B circle, Adilabad. According to the approved structural designs, the work estimates is prepared and as per the actual structural designs, certain quantities are increased. Further during the execution, certain items are increased as per site conditions viz., gravel filling in basement, VRCC M 29 for lintels, CRS masonry, and Head room.

3. The Registrar (Management)), High Court of Judicature, Hyderabad has further stated that certain new items were included viz., a) refilling the basement with excavated soils, b) providing GI sheet roofing c) S&F of 1½ MS pipes, d) Teak wood doors, e) grill doors, f) Hand railing, g) Raised pointing and oil bound distempering and water proof cement paint and sanitary work, and dismantling the existing old building. The Chief Engineer (R&B) Buildings, Hyderabad has further stated that he has requested the High Court to accord revised administrative sanction for Rs.49.55 for construction of Junior Civil Judges Quarter at Sirpur. The Registrar (Management), High Court of Judicature, Hyderabad has addressed a letter to the Chief Engineer (R&B) Buildings, Hyderabad to submit detailed estimates for Rs.49.55 lakhs for the above said construction and in reply, the Chief Engineer (R&B) Buildings, Hyderabad has forwarded the detailed estimate for Rs.49.55 lakhs (Rs.93,975/- for dismantling of the old quarter) for construction of Junior Civil Judge's quarter at Sirpur and requested the High Court to accord administrative sanction for the same.

4. The Registrar (Management), High Court of Judicature at Hyderabad, has therefore, requested the Government to issue necessary orders duly according revised administrative sanction for Rs.48,61,025/- (Rs.49,55,000-93,975/- for dismantling the old structure), for construction of Junior Civil Judge's quarter at Sirpur, Adilabad District.

5. Government after careful examination of the proposal, hereby accord revised administrative sanction for Rs.48,61,025/- (Rupees Forty eight lakhs sixty one thousand and twenty five only) (Rs.49,55,000-93,975/- for dismantling the old structure), for construction of Junior Civil Judge's quarter at Sirpur, Adilabad District.

[P.T.O.]

: 2 :

6. The Registrar (Management), High Court of Judicature at Hyderabad, shall take necessary action in the matter.

7. This order issues with the concurrence of Finance (EBS-VI) Department, vide their U.O.No.224/58/A2/EBS.VI/2014, dt:03-09-2014.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

A.SANTHOSH REDDY,
SECRETARY TO GOVERNMENT,
LEGAL AFFAIRS, LEGISLATIVE AFFAIRS & JUSTICE.

To

The Registrar(Management), High Court of Judicature at Hyderabad.

The Chief Engineer (R&B) Buildings, Hyderabad.

The Director of Treasuries and Accounts, Hyderabad.

The District Treasury Officer, Adilabad District.

The Accountant General, Telangana, Hyderabad.

Copy to: Finance (EBS-VI) Department.

Copy to: SF/SC.

// FORWARDED :: BY ORDER //

SECTION OFFICER.